

worked on						project plan sent to Tutor, next week brightspace				room Baseline Review: 7.18											
full draft due	week1					week2 King's day on Monday				week3 Liberation Day on Tuesday				week4 Ascension Day Holidays			week5				
final deadline	Monday	Tuesday	Wednesday	Thursday	Friday	Tuesday	Wednesday	Thursday	Friday	Monday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Monday	Tuesday	Wednesday	Thursday	Friday
Delivarable\Time	20/04/2026	21/04/2026	22/04/2026	23/04/2026	24/04/2026	28/04/2026	29/04/2026	30/04/2026	01/05/2026	04/05/2026	06/05/2026	07/05/2026	08/05/2026	11/05/2026	12/05/2026	13/05/2026	18/05/2026	19/05/2026	20/05/2026	21/05/2026	22/05/2026
Project Plan																					
Baseline Report (BR)																					
Baseline Review																					
Midterm Report (MR)																					
Midterm Review																					
Final Report (FR)																					
Jury Summary																					
Final Review																					
Poster																					
Executive Summary																					
Final Presentation																					
BR - risk analysis																					
BR - market analysis																					
BR - req. analysis																					
BR - option tree																					
BR - config. selection																					
MR - PMSE (N2, logistics)																					
MR - tradeoff criteria																					
MR - option analysis																					
MR - final selection																					
MR - outline subsystems																					
FR - final FFDs, N2s etc.																					
FR - sizing methods																					
FR - sizing V&V																					
FR - sizing results																					

worked on	Room Midterm Report: FS2																				Room Final Review: Delta				
full draft due	week6 Whit Monday					week7					week8					week9					week10				
final deadline	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	
Delivarable\Time	26/05/2026	27/05/2026	28/05/226	29/05/2026	01/06/2026	02/06/2026	03/06/2026	04/06/2026	05/06/2026	08/06/2026	09/06/2026	10/06/2026	11/06/2026	12/06/2026	15/06/2026	16/06/2026	17/06/2026	18/06/2026	19/06/2026	22/06/2026	23/06/2026	24/06/2026	25/06/2026	26/06/2026	
Project Plan																									
Baseline Report (BR)																									
Baseline Review																									
Midterm Report (MR)																									
Midterm Review																									
Final Report (FR)																									
Jury Summary																									
Final Review																									
Poster																									
Executive Summary																									
Final Presentation																									
BR - risk analysis																									
BR - market analysis																									
BR - req. analysis																									
BR - option tree																									
BR - config. selection																									
MR - PMSE (N2, logistics)																									
MR - tradeoff criteria																									
MR - option analysis																									
MR - final selection																									
MR - outline subsystems																									
FR - final FFDs, N2s etc.																									
FR - sizing methods																									
FR - sizing V&V																									
FR - sizing results																									