

| worked on                 | project plan sent to Tutor, next week brightspace |            |            |            |            | room Baseline Review: 7.18 |            |            |            |            |             |            |            |            |            |
|---------------------------|---------------------------------------------------|------------|------------|------------|------------|----------------------------|------------|------------|------------|------------|-------------|------------|------------|------------|------------|
| full draft due            | week1                                             |            |            |            |            | week2                      |            |            |            |            | week3       |            |            |            |            |
| final deadline            | Monday                                            | Tuesday    | Wednesday  | Thursday   | Friday     | Tuesday                    | Wednesday  | Thursday   | Friday     | Monday     | Tuesday     | Wednesday  | Thursday   | Friday     | Monday     |
| Delivarable\Time          | 20/04/2026                                        | 21/04/2026 | 22/04/2026 | 23/04/2026 | 24/04/2026 | 28/04/2026                 | 29/04/2026 | 30/04/2026 | 01/05/2026 | 04/05/2026 | 06/05/2026  | 07/05/2026 | 08/05/2026 | 11/05/2026 | 12/05/2026 |
| Project Plan              | 17:00                                             |            |            |            |            | 17:00 (tutor) peer review  |            |            |            |            | 17:00 (BS)  |            |            |            |            |
| Baseline Report (BR)      |                                                   |            |            |            |            | 12:00                      |            |            |            |            | 17:00       |            |            |            |            |
| Baseline Review           |                                                   |            |            |            |            | send agenda                |            |            |            |            | 15:45-17:45 |            |            |            |            |
| Midterm Report (MR)       |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Midterm Review            |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Final Report (FR)         |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Jury Summary              |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Final Review              |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Poster                    |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Executive Summary         |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| Final Presentation        |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| BR - risk analysis        |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| BR - market analysis      |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| BR - req. analysis        |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| BR - option tree          |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| BR - config. selection    |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| MR - PMSE (N2, logistics) |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| MR - tradeoff criteria    |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| MR - option analysis      |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| MR - final selection      |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| MR - outline subsystems   |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| FR - final FFDs, N2s etc. |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| FR - sizing methods       |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| FR - sizing V&V           |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |
| FR - sizing results       |                                                   |            |            |            |            |                            |            |            |            |            |             |            |            |            |            |

| worked on                 | Room Midterm Report: FS2 |            |           |            |            |            |            |            |            |            |             |            |            |            |            | Room Final Review: Delta |            |            |            |            |
|---------------------------|--------------------------|------------|-----------|------------|------------|------------|------------|------------|------------|------------|-------------|------------|------------|------------|------------|--------------------------|------------|------------|------------|------------|
| full draft due            | week6                    |            |           |            |            | week7      |            |            |            |            | week8       |            |            |            |            | week9                    |            |            |            |            |
| final deadline            | week10                   |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Delivarable\Time          | Tuesday                  | Wednesday  | Thursday  | Friday     | Monday     | Tuesday    | Wednesday  | Thursday   | Friday     | Monday     | Tuesday     | Wednesday  | Thursday   | Friday     | Monday     | Tuesday                  | Wednesday  | Thursday   | Friday     | Monday     |
|                           | 26/05/2026               | 27/05/2026 | 28/05/226 | 29/05/2026 | 01/06/2026 | 02/06/2026 | 03/06/2026 | 04/06/2026 | 05/06/2026 | 08/06/2026 | 09/06/2026  | 10/06/2026 | 11/06/2026 | 12/06/2026 | 15/06/2026 | 16/06/2026               | 17/06/2026 | 18/06/2026 | 19/06/2026 | 22/06/2026 |
| Project Plan              |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Baseline Report (BR)      |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Baseline Review           |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Midterm Report (MR)       | 17:00                    |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Midterm Review            | 8:45-10:30               |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Final Report (FR)         |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Jury Summary              |                          |            |           |            |            |            |            |            |            |            | 09:00 12:00 |            |            |            |            |                          |            |            |            |            |
| Final Review              |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            | send agenda              |            |            |            |            |
| Poster                    |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Executive Summary         |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| Final Presentation        |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| BR - risk analysis        |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| BR - market analysis      |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| BR - req. analysis        |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| BR - option tree          |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| BR - config. selection    |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| MR - PMSE (N2, logistics) |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| MR - tradeoff criteria    |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| MR - option analysis      |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| MR - final selection      |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| MR - outline subsystems   |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| FR - final FFDs, N2s etc. |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| FR - sizing methods       |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| FR - sizing V&V           |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |
| FR - sizing results       |                          |            |           |            |            |            |            |            |            |            |             |            |            |            |            |                          |            |            |            |            |