

	2026	2027	2028
Preliminary Design			
Complete Preliminary Design			
Evaluate Preliminary Design viability			
Detailed Design			
Setup subsystem and part designs			
Finalise CAD model			
Run subsystem simulations			
Prototype Construction			
Construct the subsystems			
Assembly the prototype			
Test the prototype			
Prototype Testing			
Verify the subsystem design			
Validate the subsystem design			
Verify final assembly design			
Validate final assembly design			

	2029	2030	2031	2032	2033	2034	2035
Manufacturing and Certification							
Certify the UAV with EASA							
Finalise design							
Setup production							
Find off-the-shelf components							
Find custom designs							
Manufacture HUGO							
Operation							
Setup operation							
Create operations manual							
Train technicians and crew							
Setup insurance							
Perform test flights							
End-of-life Solutions							
Scrap the aircraft							
Repurpose parts							
Recycle parts							
Dispose of waste							

[illegible]